

BUILDING ENVELOPE COMMISSIONING PLAN

TABLE OF CONTENTS	Pg#
1. BUILDING ENVELOPE COMMISSIONING PROGRAM OVERVIEW	
A. Abbreviations	2
B. Goals & Objectives	3
C. General Project Information	3
D. Building Envelope Systems to be Commissioned	3
2. BUILDING ENVELOPE COMMISSIONING TEAM	
A. General Description of Roles	5
B. Team Members, Roles & Responsibilities	5
1. Owner	5
2. Building Envelope Commissioning Authority	6
3. Architect	7
4. Construction Manager	7
5. Exterior Wall Contractor	8
6. Roofing Contractor	9
7. Foundation Contractor	9
8. Fenestration Contractor	10
C. Communication Protocol, Coordination, Meetings & Management	11
3. BUILDING ENVELOPE COMMISSIONING PROCESS ACTIVITIES	
A. Documenting Owner's Project Requirements	13
B. Preparing Basis of Design	13
C. Documenting the Building Envelope Commissioning Review Process	13
D. Reviewing Contractor Submittals	13
E. Developing Systems Test Procedures	14
F. Verifying Systems Performance	14
G. Reporting Deficiencies & Resolution Process	14
H. Verifying the Training of Operations Personnel	14
I. Developing the Building Envelope Systems Manual	14
J. Accepting the Building Envelope Systems	15
K. Reviewing the Building Envelope Operation Post Occupancy	16
APPENDIX Prefunctional Checklists & Owner Training Plan	17